

OUTSIDE TEXTURE PAINT WORK



Internal plaster work at 19 th fl.



Plaster work at 19th fl

FIRE WORK AT BASEMENT



Fire work at basement

FIRE PUMP ROOM PIPE & PUMP WORK



GRANITE FIXING WORK AT 12TH FLOOR STAIR



IN SIDE PLUMBING WORK AT 14TH FLOOR



DOOR FRAME FIXING WORK AT 22ND FLOOR



INSIDE PLUMBING WORK AT 5TH FLOOR



INSIDE PUTTY WORK AT 12TH FLOOR



ELECTRICAL CONDUIT LAYING WORK



STAIR RALING FIXING WORK AT 23RD FLOOR

