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AMENDED DEVELOPMENT AGREEMENT

i
-

STHIS AMENDED DEVELOPMENT AGREEMENT made and entered
ainto this day of 21% September, 2009

g BETWEEN
CHAITANYA  MANUFACTURERS PRIVATE
{FORMERLY KNOWN AS The Krishna Nagar flour Mi

i.imited). A Company registered under the Companies Act. 1956, having

LIMITED

lls Private

jts Registered Office at 207, Mahershi Debendra Road, Kolkata =700 007
gercaﬁer referred to as "OWNER” (which expression shall unless the
context requires otherwise include its associates, affiliates, successors and
gcrmiucd assigns) of the FIRST PART.
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AND

SHRISTI INFRASTRUCTURE DEVELOPMENT CORPORATION
LIMITED, a company incorporated under the Companies Act 1957 and

having its registered office at Ganga Jamuna Building (2“d Floor), 28/1

Shakespeare Sarani, Kolkata — 700 017 hereinafter referred to as

“DEVELOPER” (which expression shall unless it be repugnant thereof

include its successors, legal heirs, representatives and agreed assigns) of the

SECOND PART.
WHEREAS:

A,

In the original Development Agreement signed -by and between the
parties dated 21* May, 2007 it was mentioned that the party of the
Second Part shall complete and implement the development fully
in.the schedule plot of land within a period of 3 (three) years of the
date hereof subject however to the sanction of the plan of the

development within 6 months of its submission, force majeure and

other reasons beyond the party of the second parts Control.

That the proposed plan of development for the said project has
been submitted by the party of the Second part before the authority
on 07/09/2007 But the same was duly sanctioned and intimated to

the party of the second part only on 25/03/2009.

Both the parties hereby agree that there were some reasonable

delay in obtaining finance from the concerned Banking authorities.

NOW THIS AMENDED DEVELOPMENT AGREEMENT WITNESSETH
AND IT IS HEREBY AGREED BY AND BETWEEN THE PARTIES
HERETO AS FOLLOWS:

1. That the party of the Second Part shall complete and
implement the project development fully within a period of

5(five) years from the date hereto subject however to the

- force majeure and other reasons beyond the control of the

party of the Second Fart.
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2 That all other terms and conditions as detailed in the original
development agreement dated. 21° May, 2007 signed and

executed by and between the parties shall remain same.

SCHEDULE OF LAND:

All that piece and parcel of land containing an area of 4.5 Acres within
Mouza Ruipukur Khatian No. 52, Touzi No. 399 Dag No. 2755 corresponding
R.S. No. 2645 and 2646 within the Municipal Limits of Krishana Nagar
Municipality Ward No. 16 (now 17) Police Station Krishana Nagar Holding
No. 2 Ruipukur Lane, and also situated on NH 34.

IN WITNESS WHEREOF THE PARTIES HERETO AND THEREUNTO
'SET AND SUBSCRIBED THEIR HANDS AND SEALS THE DAY
MONTH AND YEAR FIRST ABOVE WRITTEN.

SIGNED AND DELIVERED by

i

For and on behalf of Chaitanya Manufacturers

Private Limited at Kolkata in presence of

SIGNED AND DELIVERED by
For and on behalf of Shristi Infrastructure
Development Corporation Limited

at Kolkata in presence of




AMENDED DEVELOPMENT
AGREEMENT
Dated : 21* September, 2009

e

BETWEEN

CHAITANYA MANUFACTURERS
PRIVATE LIMITED

AND

SHRISTI INFRASTRUCTURE
DEVELOPMENT CORPORATION
LIMITED




