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THIS SUPPLEMENTARY AGREEMENT is made at Kolkata this t3™tay of __APRLL
Two thousand thirteen BETWEEN WEST BENGAL HOUSING INFRASTRUCTURE
DEVELOPMENT CORPORATION LIMITED, a Government of West Bengal Company
incorporated undeﬁ the Companies Acl, 1956 (Act of 1956) and the Planning Authority as

1
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appointed by the State Government vide order No.1490-H1/HG/NTP/1M-1/98 dated 14"
September, 1999 in respect of the Planning Area declared as such under Notification
No.1423/HG/NTP/1M-1/98 dated 27" August, 1999, having Registered Ofﬁce at “HIDCO
BHABAN”, 35-1111, Major Arterial Road, 3" Rotary, Kolkata-700156, (hereinafter referred to
as “WBHIDCO Limited”/“HIDCO” which terms or expression shall unless excluded by or
repugnant to the subject or context be deemed to mean and include its successors and
' assigns) of the First Part;

AND
SHAPOORJI PALLONJI AND COMPANY LIMITED, a Public Company within the meaning
of the Companies Act, 1856 having its Registered Office at 70, Nagindas Master Road, Fort,
Mumbai-400 023 and also having its Administrative Office at “S.P. Centie” 41/44, Minoo
Desai Marg, Colaba, Mumbai-400 005 and also having one of its branches at “Mira Tower",
8“? Floor, DN-27, Sector-V, Salt Lake, Kolkata-700091 (hereinafter referred to as “the First
Confirming Party”/“SPCL” which terms or expression shall unless excluded by or

repugnant to the subject or context be deemed to mean and include its subsidiaries,
" associates, executors, administrators, assigns and successors) of the Second Part;

AND

BENGAL SHAPOORJI HOUSING DEVELOPMENT PRIVATE LIMITED, a Private
Company within the meaning of Companies Act, 1956 having its Registered Office at 70,
Nagindas Master Road, Fort Mumbai-400:023 and also having one of its brgnches at, Mira
Tower, 8" Floor, DN-27, Sector-V, Sait Lake, Kolkata-700091 (hereinafte} referred to as
“BSHDPL"/"The Developer” which terms or expression shall unless excluded by or

repugnant to the subject or context be deemed to mean and include its subsidiaries,

associates, assigns and successors), of the Third Part;
AND
BENGAL SHAPOORJI DEVELOPERS PRIVATE LIMITED, a:Private Company within the

meaning of the Companies Act, 1956, having its Registered Office at 70, Nagindas Master
Road, Fort, Mumbai-400023 and also having one of its branches at Mira Tower, 8" Floor,

DN-27, Sector-V, Salt Lake, Kolkata-700091 ‘(hereinafter réferred» to as "the Second’

Confirming Party"/“BSDPL” which term or expression shall unless excluded by or
repugnaint to the subject or context be deemed to mean and include its subsidiaries,
assaciales, successors and assigns) of the: Feurth Part.

Dore ™



WHEREAS:-

1. . By the Principal Agreement dated 7" March, 2007 made between WBHIDCO Limited
of the one part and SPCL of the other part, registered at the office of the Additional District
Sub-Registrar, Bidhan Nagar and recorded in Book No.l, Volume No.108, Pages 85 to 144,
Being Deed No0.1838 for the year 2007 (hereinafter referred to as the “Principal
Agreement’), WBHIDCO accepted and SPCL as the Developer agreed to promote and
develop 150 Acres of land in Action Area-lll, New Town, Kolkata, (hereinafter referred to as
‘Mass Housing Plot”) situated to the north of Bagjola Canal, which was allotted to SPCL for
construction thereon 20,000 dwelling units for Lower income Group(LIG) and Middle Income
Group(MIG) in the proportion of 60:40 along with physical and social amenities for new
habitants on the térms, conditions, stipulations, provisions and for the consideration therein

mentioned.

2. Upon payment of the full consideration amount as mentioned in the Principal
Agreement SPCL and/or BSHDPL took possession of the said Mass Housing Plot from
WBHIDCO for the purpose of construction thereon 20,000 dwelling Units consisting of
12,000 dwelling Units for LIG and 8,000 dwelling Units for MIG (hereinafter referred to as
‘the Mass Housing Project’/“the Mass Housing Scheme”).

3. SPCL nominated its associate BSHDPL to construct the Mass Housing Project at the
aforesaid Mass Housing Plot. The said nomination was agreed and approved by WBHIDCO

by its letter No.M-1739/HIDCO/AdmMn-867/2005 dated 13" April, 2007. In terms of the said

letter the clauses/terms and conditions of the Development Agreement would continue to be
binding on the Confirming Party and BSHDPL jointly and severally.

4. By virtue of the Principal Agreement and pursuant to SPCL’s nomination which was
consented and agreed by WBHIDCO, BSHDPL started construction of dwelling units
pertaining to the Mass Housing Project named SP-Shukhobrishti and for better convenience,
the Block consisting of MIG Units is named as “SPARSH Block” -and the block consisting of
LIG Units is named as “SPANDAN Block”. BSHDPL in the meantime has
undertaken/completed construction of 3538 LIG dwelling Units pertaining to SPANDAN Block
and 3840 MIG dwelling Units pertaining to SPARSH Block and the said two blocks are
further sub-divided into different clusters for better administration. SPANDAN block consists

of various Ground + four storied bhildings with walk-up stair cases and 2 wheeler/4 wheeler ‘

parkirig spaces on the ground Ieyel and SPARSH block consists of various Ground +14
storied buildings with walk-up stair/case and lift facility together with 2 wheeler and 4 wheeler

b |

parking spaces on the ground level.
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5. All the buildings and/or Apartments as mentioned in the above para, have been
undertaken for construction as per the Master layout plan of the Mass Housing Project as
also the building Plans for construction of the building on the Mass Housing Plot which has
“already been sanctioned by the Appropriate/Concerned Authority.

6. The principal terms and conditions of the Principal Agreement dated 7™ March, 2007 .
are as follows:- ' } '
' (a) The construction of the Apartments/dwelling Units is to be completed in a
phase-wise manner during the period of four years from the delivery of possessions
of the land or from the date of sanction of the plan and/or revised plan as the case
may be.

(b) The prices of LIG Units and MIG Units should be as per Fifth Schedule to the
Principal Agreement. Out of the extra revenue generated by BSHDPL in 2™ 39 and
4™ year due to higher prices of dweliing units over the 1% year price, the same would
be shared with WBHIDCO to the extent of 15% only. _

(c) WBHIDCO shall at his own risk and expenses settle all disputes and claims, if
any, regarding WBHIDCO's right title and interest in respect of the Mass Housing plot
and should ensure that the same should not in any manner impede the
implementation of the agreement and to that extent WBHIDCO should keep BSHDPL
indemnified and harmless.

(d) WBHIDCO would provide phase-wise peripheral services including approach
road, the peripheral water supply, storm water, drainage, sewerage efc. to support

the Mass Housing Scheme. _ '
(e) WBHIDCO should in all possible ways facilitate the development of the Mass
Housing project in the matter of obtaining all necessary permits, licenses, and other
statutory sanctions from appropriate authorities like: Municipal Authority, New Town
Electric Supply Company Limited/ West Bengal State Electricity Board, pollution
Control Board, Environment Department, Directorate of Fire Service etc for
construction of the dwelling units on the mass housing plot provided however
BSHDPL and/or its subsidiaries and/or its associates shall bear the entire costs
including incidental charges for obtaining such permission and/or sanction.
() +The Developer/BSHDPL should invite applications from eligible persons
- pelonging to monthly household income category upto Rs.9000/- in case of LIG and
upto Rs.18,000/- in case of MIG.
(@ = The Developer to submit a total Master Plan for the development in phases
complying to the provisions of Detailed Expression of Interest (DEOI) and in general
the building guidelines/ regulations. '
() The Developer at its own costs and expenses should cause the building plan
and/or the reVised plan to be prepared and submitted to the appropriate authority for
necessary sanction and pay the prescribed rate of fees for the sanction of building
plan to the appropriate autﬁority on demand.

2.co




0] In case either of the parties to the agreement is confronted with the difficulties
to implement the project, as it is intended due to any unforeseen reason or
. circumstances- beyond the control of the parties during performance period of four
years, the parties reserve their right to resolve such impediment in the interest of the
project by entering into a supplementary agreement without prejudice to the
respective rights and responsibilities under the said Principal Agreement.
)] The developer shall be entitled to assign and transfer its right, title, interest,
benefits and obligations under the Principal Agreement to and in favour of any of its
wholly owned - subsidiaries without any further approval or permission from
WBHIDCO. '
(k) -~ Both the parties on mutual consent will be at liberty to modify and upgrade any
of the terms and conditions of the Principal Agreement as and when required without
prejudice to the main purpdse and object by execution of a proper supplementary
agreement and no amendment and/or modification in terms of principal agreement
shall be binding on any party unless reduced in writing and signed- by both the
parties.
) Except as otherwise provided in the Development Agreement, any dispute
shall be referred to and finally resolved in accordance with the Arbitration and
Conciliation Act, 1996 and the rules made thereunder. The Secretary, Housing
Department, Government of West Bengal (GOWB) or any person nominated by him
will act as Arbitrator. Any decision or award of the arbitral tribunal shall be binding

upon the parties.

7. During execution of the project work under the said Principal Agreement, BSHDPL
faced various hindrances but has*been able to start construction work of 3538 LIG dwelling
units and 3840 MIG dwelling units only part of which have been already allotted and/or
transferred to the end users till date.

8. During execution 6f the project work under the said Principal Agreement various
disputes and differences arose between the parties, namely, WBHIDCO and SPCL/BSHDPL,
inter alia, relating to the delay in implementing the terms of the said Principal Agreement due
to lack of infrastructure, hindrances and obstructior]s etc faced by BSHDPL. The said
disputes were referred to the Secfretary, Housing Department, Government of West Bengal
underj clause 13 of the Principal Agreement and the Secretary, Housing Department,
Government of West Bengal referred the dispute to the Hon'ble Mr. Justice Pradipta Ray, as
the sole arbitrator for adjudicatiQn. Accordingly reference was made by The Secretary,
Houéing Dept, Government of Weét Bengal being the appointing authority at the instance of
both WBHIDCO and SPCUBSHDPL for itself and on behalf of BSHDPL.
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9. The Learned Arbitrator made and published his award on 25% March, 2011, which
inter-alia provides as under:-

A

HIDCO will provide remaining peripheral infrastructural facilities like road
access, supply of power, main water supply, peripheral drainage, excavation
of drainage canal etc. as promised in the Development Agreement dated
March 7, 2007 by March 31, 2012.

HIDCO will resolve and give required positive support to the claimant for
resolving title disputes over some disputed plots within Mass Housing Prdject
Area of 150 acres and at some points of the drainage canal by March 31,
2012. .

HIDCO will revise the mix of the Mass Housing Pfoject by permitting the
BSHDPL/SPCL to construct 8000 dwelling units for LIG, 8000 dwelling units
for MIG (Lower) and 4000 bigger dwelling units for MIG (Upper) on project
area of 150 acres and also revise income eligibility criteria as per Housing
Department’s circular.

In the Mass Housing Project Area price of the dwelling units to be faunched in
2011 will be fixed at the rates per square feet deduced from the price
prescribed by the Housing Department by its circular dated September 6,
2010 on actual plinth area of dwelling units. SPCL/BSHDPL will be permitted
to escalate the price @ 10% per calendar year from 2012 onwards upto
March 31, 2016.

The.Developer,_i.e., the.Claimant_will launch, construct and sell new dweliing

units under the revised Mass Housing Scheme in phases as proposed in the
schedule mentioned in paragraph 62K of the Award(year-wise launch
schedule of balance flats in the mass housing project). The Developer will not
be entitled to reduce thé number of dwelling units to be launched in a
particular year under the said schedule without written consent or permission
from the appropriate authority of HIDCO.

Remaining unsold dwelling units already constructed and launched will be
sold at prices prescribad for 4" year in the 5" schedule of the Principal
Agreement.

+ HIDCO will not charge any sanction fee for sanctioning any further or new

plan in Mass Housing Project Area of 150 Acres.

HIDCO will not claim any share out of price for dwelling units to be launched
from 2011 to March:31, 2016. _

HIDCO will suitably change Floor Area Ratio (FAR) within permissible limit for
enabling claimant to construct dwelling units according to revised Mix.

HIDCO and the Developer will execute a proper supplemental Agreement
incorporating revised Mi'x, new prices for dwelling units to be constructed and
sold from 2011 uptb March 31, 2016 under Mass Housing Project/ Scheme,
and other changes as required under this Award, as early as possible without
any delay, preferably within 3 weeks from the date of publication of this




K. The Claimant, i.e., BSHDPL/the Developer, will give up/surrender 30 acres out
of allotted 50 acres of commercial plot in Action Area lll in exchange of 10
acres of residential land on an existing Major Arterial Road and 10 acres of
land in Central Business District.

L. HIDCO and the Claimant (BSHDPL/the Developer) will execute necessary
Deed of Exchange exchanging aforesaid 20 acres of land [ 10 acres on MAR
and 10 acres in CBD area] with 30 acres of allotted commercial land as early
as possible preferably within 3 weeks from the date of publication of the
Award.

10. The parties, in the interest of the Project, have decided to take necessary
steps/action for smooth, faster and successful implementation of the Mass Housing Projects.
The parties have agreed to implement certain clauses of the said Award under present
- circumstances and conditions and alter certain other clauses of the aforesaid Award.

11. - The Parties hereto have agreed to execute a Supplementary Agreement being these

presents in the manner, hereinafter appearing.

NOW THIS SUPPLEMENTARY AGREEMENT WITNESSTH and it is hereby agreed and
declared by and between the parties hereto as follows:- '

1. It is agreed and declared that the recitals contained above shall constitute also as an
operative and integral part of this Supplementary Agreement as if the same were specifically
set out herein and incorporated verbatim exg:ebt fhose which has been mutually settled by
both the Parties.

I Certain terms and conditions of the Principal Agreément dated 7™ March, 2007
executed by and between the Parties and the said Award of Hon’ble Mr. Justice Pradipta
Ray dated 25™ March, 2011 shall stand revised and modified to the extent as under.

Hl. In terms of the Award, WBHIDCO has agreed to and will provide remaining peripheral
infrastructure facilities like access road, main water supply, peripheral sewerage, drainage,
streetlight, excavation of drainage canal etc. as agreed to be brovided by WBHIDCO in the
Principal Agr’eement and WBHIDCO will put all necessary efforts to provide the required
infrastructure within a reasonable period. The aforesaid facilities are required at construction
phase and are critical once the buildings are ready for delivery. Therefore, completion of the
buildings while the facilities are not available would prove counterproductlve and would
adversely affect the interests of SPCIJBSHDPL as also the res:dents of those buildings. The
“time available to SPCL/BSHDPL td fulfill their responsibilities in terms of the Agreement shall
also stand extended to allow for the lack of progress or slow progress of construction which
has been brought in line with the' estimated date of delivery of the facilities based on the

greund realities. ‘: @




V. WBHIDCO will resolve, at its own risk, cost and expenses, the title disputes over
some disputed portions/Dag numbers and any other similar future disputes within Mass
Housing Project Plot and at some point of the drainage canal within a reasonable period. All
delays caused as a result of the aforesaid resulting in a slow progress of construction or
rescheduling of phases will be allowed to SPCL/BSHDPL as a permissible delay and will
extend their delivery date accordingly.

V. in modification of the Principal Agreement and the said Award, the Parties hereto
have agreed that the revision of the Mix of the Mass Housing Project to be constructed by
BSHDPL on the Mass Housing Plot will be as follows:-

(a) 10444 dwelling Units for LIG, each having minimum plinth area of 400 Square
feet a little more or less or thereabouts;

(b) 3,840 dwelling Units for MIG (Lower), each having minimum plinth area of 600
Square feet a little more or less or thereabouts;

(c) 5716 dwelling Units for MIG (Upper), each having minimum plinth area of 800
Square feet a little more or less or thereabouts;

Vi. In modification of the Principal Agreement and the said Award, the revised income

eligibility criteria of the applicant for Flat/Apartment/Unit in the Mass Housing Project will be
in accordance with the Circular No.498 (21)-H1/1M-2/2007 dated 6" September, 2010
published by the Housing Department as revised and/or to be published from time to time.
The Parties hereto have agreed that presently the revised income eligibility criteria of the
applicant will be as set out in the First Schédule hereunder written and be subject to

revision, as aforesaid.

Vil. .. BSHDPL, .the Developer will launch, construct and sell the new 12,622 dweliing units
under the revised Mass Housing Scheme in phases as mentioned in the Second Schedule
hereunder written. '

Vil - BSHDPL wilt not be entitled to reduce the number of the dwelling units to be launched

in a particular 'year uhder the Second Schedule ‘hereunder written without the prior written
consent or permission from the appropriate authority of WBHIDCO.

.

B Lot




X In modification of the Principal Agreement , the price of the dwelling units in the Mass
Housing Project to be launched by BSHDPL from 2013 onwards will be determined and/or
calculated at the rate per sq.ft of the Plinth area as deduced from the sale price as

- prescribed by the Circular No.498(21)-H1/1M-2/2007 dated 6™ September, 2010 published

by the Department of Housing, PW(LA), Government of West Bengal, with sale price
escalation @.'10% per calendar year from 2012 onwards up to the yea;r of launching as
stated in the Second Schedule appended herewith. The Governing Price for 2012 are
Rs.4.51 Lacs, Rs.10.12 Lacs and Rs.16.5 Lacs for LIG, MIG(L) and MIG(U) categories
respectively. The price of flats or apartments based on the above methodology for the year

.2013 will be Rs.4.96 lacs for LIG, Rs.11.13 lacs for MIG(L) and Rs.18.15 lacs for MIG(U)

calculated as per the minimum plinth area as prescribed in the circular and as mentioned in
the First Schedule herein under. Thereafter the prices of the Flats/Apartments/Units will be
increased by 10% in each successive year till the completion of the project. .

X. in modification of the Principal Agreement and the said Award, the 1420 unsold
dwelling units out of 3538 LIG dwelling units and the 553 unsold dwelling units out of 3840
MIG dwelling units, completed or under construction will be sold at the price of 2012 based
on the Circular No.498(21)-H1/1M-2/2007 dated 6th September, 2010 of the Depaﬁment of
Housing, Government .of West Bengal with sale price escalation @10% per calendar year
from 2012. The price for the unsold stock of flats or apartments based on the above
methodology for the year 2012 will be Rs.4.51 lacs for LIG, Rs.10.12 lacs for MIG(L)
calculated as per the minimum plinth area as prescribed in the circular and as mentioned in
the First Schedule herein under. ' '

XI. In modification of the Principal A’greement and the said Award, WBHIDCO hereby
agrees and undertakes as follows:~
(a) WBHIDCO agrees to recommend to the Urban Development Department,
Govt. of West Bengal to waive the sanction fees and/or any other fees for.sanctioning
any further or new or revised plan in Mass Housing Plot of 150 acres.
(b) WBHIDCO agrees to waive the claim of its share out of the price for dwelling
and/or,xothér constructed units. '
(c) WBHIDCO agrees to recommend to the Urban Development Department,
Govt. of West Bengal to suitably increase the Floor Area Ratio (FAR) to
accommodate the revised mix of 20,000 Units

Xll. - In modification. of the Princfpal'Agreement; the Parties hereto hereby agree that the
entiré Mass Housing Project as aféresaid will be completed onf or before 2018 as because,
due to delay of the implementation of Arbitration Award it is not possible to complete the
project by 2016 as mentioned in the Award dated 25" March, 201 1. However, both the
Parties have hereinforth agreed nof to cause any undue delay and also to take all reasonable

measures to complete the pfoject ai the earliest. {;’ g )

B Lot
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Xili. It is mutually agreed between both the parties that BSHDPL/SPCL will reserve the
right to dispose off any unsold apartments under any category remaining unallotted from the
sale of any particular phase at a price prescribed by the Housing Department, Government of
West Bengal for that specific phase/year.

“XIV. In modification of the Arbitration Award dated 25" March, 2011, the Parties to the
Second Part, Third Part and Fourth Part have hereto agreed to retain the 50 Acres
commercial plot of land in Action Area — lll, New Town, Kolkata. In this respect, WBHIDCO
agrees and undertakes to resolve all land related disputes and to make the said plot of land
free from all encumbrances within reasonable time from the date of this Agreement, time
being of the essence. There will be fortnightly meetings between WBHIDCO and
BSHDPL/SPCL to monitor the progress on clearance of encumbrances / title disputes /
supporting infrastructure, so as to enable BSHDPLISPCL to commence work and implement
the project at the earliest.

XV.  The parties mutually agree that no further claim shall be raised by the claimant and
WBHIDCO will not entertain any further claim in respect of the implementation of the said
Award by the Learned Arbitrator other than what has been expressly and mutually settled
herein. This is subject to WBHIDCO fulfilling all its obligations under this agreement in a time
bound manner to the satisfaction of BSHDPL/SPCL so that the development envisaged can
be undertaken i.e. the purpose for which this agreement is being executed is met.

XVL " These presents shall be Su;;plementary to the Principal Agreement and save as
modified under these presents, "all the terms, conditions, stipulations and provisions
contained in and subsisting under the Principal Agreement and the Award dated 25" march,
2011, shall remain in full force ar;d effect.

THE FIRST SCHEDULE ABOVE REFERRED TO:

Various garaméters of LIG, MIG (Lower) and MIG (Uppey) flats as per

Circular Nc;'. 498(21)-H1/1M-2/2007 dated September 6, 2010 of Department of Housin
Government of West Bengal.

CATEGdRY MONTHLY INCOME MINIMUM MAXIMUM
CRITERIA ) PLINTH AREA - PRICE
. [As on 2010]
LIG Rs.10,001/- to Rs.15,000/- 400 Sq.ft. . Rs.4.10lac
MIG(L) Rs.15,001/- to Rs.25,000/- 600 Sq.ft. . Rs.9.20lac
MIG(U) Rs.25,001/- to Rs.40,000/- 800 Sq.fi. Rs.15.00 lac

Rcet
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THE SECOND SCHEDULE ABOVE REFERRED TO

Year | Number of Dwelling Units

LIG MIG (U) Total
2013 1000 800 . 1800
2014 1100 800 1900
2015 1200 1000 v 2200
2016 1200 1000 ’ 2200
2017 1200 1000 2200
2018 1206 _ 1116 2322
Total 6906 5716 12622

It may be noted that the balance number of flats i.e. 7378 Nos (20,000 — 12,622) have since
been completed/under construction till date.

IN WITNESS WHEREQF the parties hereto have executed these presents on the day month

and year first above written.

SIGNED AND DELIVERED for and on behalf of #
WEST BENGAL HOUSING INFRASTRUCTURE #

DEVELOPMENT CORPORATION LIMITED by #
Mr. Debashis Sen, IAS, Chairman & Managing #
Director jointly with:Mr. Ratneswar Ghosh, #/
Company Secretary, pursuant to the resolution #

passed by the Board of Directors at its 72™ # D.w'l
meeting which was held on 28 day of March, 2013# Principel Secreta

in the presence iw . # ngco
1. /\Y P e
S. B kunwAR Ladd °Pf“~ .

Kolb~. r
ur’oca . et ch':an O retary

sindj Infrastructuré

2. Au ; B8P b <harman fHDLE w- 93;’3‘ Chrpn. Lids
22901Y Rande Rebary Ayess
KaaULJE, ~Feameiy

SIGNED AND DELIVERED for and on behalf of #

BENGAL SHAPOORJI HOUSING DEVELOPMENT#

PRIVATE LIMITED by Mr. Rana Gupta, Constituted #

Attorney under the Power of Attorney dated 4™ April, #

2013 in the presence of :- # coNSTITUTED ATTORNEY o petlid

1. Yo Saratt Koy Adu For Bengal Shapoocii Hovsing
' Clo, Saudevsows £ oraa‘w&.;

‘5: (3D SAgdl.Da K.ol-1

2. Roltikor
blo. £.8.6dar.
DN'QF, @e@.‘-;v V/ JMM,W’Q' .




SIGNED AND DELIVERED for and on behalf of #
SHAPOORJI PALLONJI AND COMPANY #
LIMITED by Mr. Kekoo Colah, Constituted Attorney#
under the Power of Attorney dated 4™ April, 2013 in #
the presence of :-

1. Batu Sombis ’c“‘“‘""]

SIGNED AND DELIVERED for and on behalf of #
BENGAL SHAPOORJI DEVELOPERS PRIVATE #
LIMITED by Mr.Rana Gupta, Constltuted Attomey #
under the Power of Attorney dated 4™ April, 2013 in #
the presence of :- #

1. Puha Sasectien Acuu'm}.

2 makpﬂf‘. . ’m‘--.“‘ :

t’-;‘.‘,"

Pk S Ay,
g‘:a‘i“‘“e,;”ﬁ““ &

CONSTITUTED ATTORNEY
For Shapoorii Palloaji & Co. Lid.

W Lt
CONSTITUTED ATTORNEY
Por Bengal Shapooriji Developers Pvt Ly




SPECIMEN FORM FOR TEN FINGERPRINTS
LEFT HAND
Little fing. Ring fing. | Middle fing. | Fore fing.

~LEET HAND

Ring fing. | Middle fing.

« _RIGHT HAND

Fore fing. | Middle fing. | Ring fing.
| S
’ LEFT HAND
: Little fing. Ring fing. | Middle fing. | Fore fing. Thumb
RIGHT HAND
Thumb Fore fing. | Middle fing. | Ring fing. Little fing.
LEFT HAND
Little fing. Ring fing. | Middle fing. | Fore fing. Thumb
" RIGHT HAND
Thumb Fore fing. | Middle fing. | Ring fing. Little fing.
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‘ Government Of West Bengal

Office Of the A.D.S.R. RAJARHAT
District:-North 24-Parganas

Endorsement For Deed Number : | - 04279 of 2013
(Serial No. 04630 of 2013 and Query No. L000008014 of 2013)

Preséntation(Under Sectio & Rule 22A(3) 46(1),W.B. Registra

Presented for registration at 13.30 hrs on :13/04/2013, at the Private residence by Rana Gupta , one
of the Executants. :

Execution is admitted on 13/04/2013 by

1. Debashis Sen
Chairman And Managing Director, W B H 1 D C O Ltd, Hidco Bhaban 35-1111 M A R Newtown, Kolkata,
Thana:-New Town, District:-North 24-Parganas, WEST BENGAL, India, Pin :-700156.
, By Profession : Government Service

2. R Ghosh
Company Secretary, W B H 1 D C O Ltd, Hidco Bhaban 35-1111. M A R Newtown, Kolkata,
Thana:-New Town, District:-North 24-Parganas, WEST BENGAL, India, Pin :-700156.

, By Profession : Service

Identified By P S Adhikary, son of . ., High Court Cal, District:-Kolkata, WEST BENGAL, India, , By

Caste: Hindu, By Profession: Advocate.
Executed by Attorne) R

Execution by

1.-Rana~Gupta;son-of - .~;~Mira—~Tower-8th-FI-D-N-27-Salt Lake - Sec--V,-Kolkata,- District:-North
24-Parganas, WEST BENGAL, India, Pin :-700091 By Caste Hindu By Profession: Service,as the
constituted attorney of 1. Bengal Shapoorji Housing Development Pvt Ltd 2. Bengal Shapooriji
Developers Pvt Ltd is admitted by him.

2. Kekoo Colah, son of . ., Mira Tower 8th FI D N-27 Salt Lake. Sec- V, Kolkata, District:-North
24-Parganas, WEST BENGAL, India, Pin :-700091 By Caste Hindu By Profession: Service,as the
constituted attorney of Shapoorji Pallonji And Co Ltd is admitted by him.

Identified By P S Adhikary, son of . ., High Court Cal, District:-Kolkata, WEST BENGAL, India, , By
Caste: Hindu, By Profession: Advocate.

( Debasish Dhar )
Additional District Sub-Registrar

Amount By Cash

Additiepa, VIsSUIe Sxd-Rogt WP
warss, Nov Tewk AT M FUIgUS
| 6 APR 2813 ( Debasish Dhar )

Additional District Sub-Registrar
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” Government Of West Bengal

Office Of the A.D.S.R. RAJARHAT
District:-North 24-Parganas

Endorsement For Deed Number : | - 04279 of 2013
(Serial No. 04630 of 2013 and Query No. L000008014 of 2013)
Rs. 21.00/-, on 16/04/2013
( Under Article : ,.E =21/- on 16/04/2013 )
ste of Market Value(WB PUVI rules of 2001

Certified that the market value of this property which is the subject matter of the deed has been
assessed at Rs.- /-

Certified that the required stamp duty of this document is Rs.- 30 /- and the Stamp duty paid as:
Impresive Rs.- 100/-

( Debasish Dhar)
Additional District Sub-Registrar

agstionas VIS
'm:xm.'u“mon. Her 8¢ PergESE
| 6 APR 2013 _ ( Debasish Dhar )
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DATED THIS 13"DAY OF APRLL 2013

BETWEEN

WEST BENGAL HOUSING
INFRASTRUCTURE DEVELOPMENT
CORPORATION LIMITED
AND
SHAPOORJI PALLONJI AND
COMPANY LIMITED
AND
BENGAL SHAPOORJI HOUSING
DEVELOPMENT PRIVATE LIMITED
AND

BENGAL SHAPOORJI DEVELOPERS :
PRIVATE LIMITED

SUPPLEMENTAL AGREEMENT
[ FOR 150 ACRES OF LAND]

SANDERSONS & MORGANS

ADVOCATES & SOLICITORS

5, NETAJI SUBHAS ROAD,
KOLKATA-700001.

Supp|e!mentary Agreement-150 acres—BSHDPL—WBHIDCO-1 2™ April, 2013,

L3 Ard wig




Certificate of Registration under section 60 and Rule 69,

Registered in Book - 1

CD Volume number 6

Page from 11709 to 11725

being No 04279 for the year 2013.

(Debasish Dhar) 16-April-2013
Additional District Sub-Registrar
Office of the A.D.S.R. RAJARHAT
West Bengal







