

Block 26,27 inside putty work completed

Block 28,29 exterior paint completed. Block 30 due paint

Block 31,32 inside wall putty work completed