

Project Status

Southwinds

Phase III

Block 9 Part 2

Lift Lobby

4th Floor Painting Work Completed

5th Floor to 8th Floor Painting Work In Progress

